Lithium Target Meeting Notes
Subject: Progress report

Date: 9/20/04

Attendees: Claude Vince Al Sushil

Action Items:

e Agenda

Ordered Lift Table

Received Lift Table

Order all the Swagelok Fittings

Received most of the Swagelok Fittings

Ordered Swagelok hoses

Received Quotes for vessels will re-quote with revisions to drawings
Drawing revisions are on going will release today for re-quote
Order for vacuum flanges in progress, will require a Paris order, will notify
Claude when ready for approval
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e Action Items
Use Service request for flanges
Water Cut Evac flanges from the raw iron
17-4 Stainless for target
try to Fab smaller items in Shops by end of month

Attendees: Claude R., Vince N., Sushil S., Brian R., Al B. Meeting
started at 9:00AM .

1) Received lift table. Table will be delivered to Bldg 371 tuesday.
2) SwagelLok fittings received.

3) SwagelLok 1/2' hoses will ship on time, 1/4" hoses are 6-7 week
delivery.

4) Received quotes on pressure vessel and the vacuum vessels, and
posted

them on the web.

5) The pressure vessel and vacuum vessel drawings will be revised per
Vince"s request

and resubmitted for quotes. The revision entails the elimination of
the

lifting eyes and

the addition of SwageLok Ffittings on the tube ends.

6) Loose vacuum flanges will be ordered against the C.S. service
request. Frank will be asked to get a balance of the service request
prior to

ordering Fflanges.

7) Remainder of drawings will be finalized by 9/24, and submitted for
signatures.

8) Li supply is on hand.

Meeting ended at 9:25AM



